
EQIP Fiscal Year 2004
TIMELINE

ACTION Oct-03 Nov-03 Dec-03 Jan-04 Feb-04 Mar-04 Apr-04 May-04 Jun-04 Jul-04 Aug-04 Sep-04
Accepting Applications

Logging EQIP Applications

Sign-Up

Forward Copy of All EQIP Applications to Farm Service 
Agency

Applications Received Report, EEB710-R001

1st Round 
Final Report 

EEB710-R001, 
Dec. 22, 2003

2nd Round 
Final Report 

EEB710-R001 
May 24, 2004

Status Notification - Application
Send Appropriate 

Status Letter to All FY 
2003 EQIP Applicants

1st Round 
Send 

Appropriate 
Status Letter 
Feb. 9, 2004

2nd Round 
Send 

Appropriate 
Status Letter 
July 13, 2004

Final Send 
Appropriate 

Status Letter to 
All Applicants 
Sept. 30, 2004

Status Notification - Contract

1st Round 
Send 

Appropriate 
Status Letter 
Mar. 15, 2004

2nd Round 
Send 

Appropriate 
Status Letter 
Aug.16, 2004

Meet with Local Work Group(s)              

Establish Evaluation 
Cutoff Date(s) of 

December 15, 2003 
and May 17, 2004

First Cutoff 
Date, December 

15, 2003

Second Cutoff 
Date   May 17, 

2004

FSA to Transfer Prior Year EQIP Contract Files From 
FSA-Hawaii to Appropriate Pacific Basin Field Office

Receive EQIP 
Files From FSA 

Hawaii, November 
15, 2003

Announce Evaluation Cutoff Date

FSA-Hawaii Generate CCC-1245 for FY 2003 EQIP 
Applicants  

FSA 
Generates 

CCC-1245s
Prepare and Submit Applications for Selection - Field 
Work.  Due  30 Working Days From Last Report EEB710-
R001.

Select Applications for Conservation Plan Development 
- SRC

1st Round 
Selection 

Report to Field 
Offices, Feb. 6, 

2004

2nd Round 
Selection 

Report to Field 
Offices by July 

12, 2004

Develop and Submit Conservation Plans, Plan Maps 
and Complete CCC-1200, Pages 2 & 3 for Each 
Applicant Selected.  20 Working Days

1st Round 
Plans 

Completed by 
Mar. 5, 2004

2nd Round 
Plans 

Completed by 
Aug. 6, 2004

Select and Approve Applications for Contracting - SRC

1st Round 
Summary  

Status Report 
Mar. 12, 2004  

2nd Round 
Summary  

Status Report 
Aug. 13, 2004  

Sign-Up for EQIP  is Continuous Throughout the Year

Date Stamp Each Application When it is Received and Determine if All Required Items are Completed

Input All Applicants Into SCIMS as Received

Barrigada and CNMI Field Offices submit EQIP applications to Tom Camacho, FSA-Guam - American Samoa submit applications to Bill Burns, FSA-Hawaii.   Application is page 1 of the CCC-1200.  
Submit within 5 days of receiving an application.  FSA needs 45 days to complete determinations and number assignments.                              

FSA to ProvideThis Report on a 
Weekly Basis Throughout the 

Application Process

1st Round Complete land eligibility, ranking criteria worksheets, total 
contract cost estimates, etc. by Feb. 2, 2004

Timeline for processing of Fiscal Year 2004 EQIP applications is dependent upon when National Headquarters allocates EQIP funds to the West Regional Office and subsequent allocation of EQIP funds to the Pacific Basin Area Office.

2nd Round Complete land eligibility, ranking crieria worksheet, total 
contract cost estimate, etc. by July 6, 2004

Also include note of past contractual 
history, history of maintenance of installed 
practices, planning level attained with cost 
share practices, etc. for each applicant.  
This information will be used as selection 
criteria for applications with equal 
environmental benefits.

Based on ranking criteria and sufficiency of funds the 
SRC selects applications for conservation plan 
development.  A report of decisions back to field office 
in 5 working days.

 Summary Report for All Applications 
Submitted, is Generated and Provided 
to Each Field Office in 5 Working Days.
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